

**GOVERNMENT OF TELANGANA
ABSTRACT**

PR&RD Department - Karimnagar - NABARD RIDF XX - C/o Bridge on R/F Korutlapet to Mallareddypet at 5/0 to 5/4 Km, M.P. Ghambiraopet, Estimate Cost Rs.936.00 lakhs for Bridge cum Check-dam - Modification orders (Bridge - 585.00 + Check-dam - 351.00) - Permission to utilize the less tender premium - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (Progs.II)DEPARTMENT
G.O.Rt.No. 358

Dated: 18-05-2017
Read the following:-

1. G.O.Rt.No.945, PR&RD(Progs.II)Dept., dt.28.03.2017.
 2. From the CE, PR, Hyd, Lr.No.T4/NABARD RIDF XX/52/ Korutlapet/2016, dated.06.04.2017.
- &&&

ORDER:

In the reference 1st read above orders were issued for according Re-Revised Administrative Sanction for Rs.936.00 lakhs for the work "Construction of High Level Bridge on Road from Korutlapet Mallareddypet at 5/0 to 5/4 Km Gambhiraopeta (M) Karimnagar District (now in Siricilla District due to re-organization of Districts) sanctioned under NABARD XX with permission to execute the work with the same Agency duly meeting the additional amount of Rs.1.36 crores from the I&CAD Department budget subject to condition to proceed with design, estimate as per norms to be given by the I&CAD Dept.

2. In the reference 2nd read above, the Chief Engineer, Panchayat Raj has submitted a proposal requesting the Government to accord modify the work towards construction of Bridge for Rs.585.00 Lakhs against the Rs.540.00 Lakhs and towards Check-dam work for Rs.351.00 Lakhs as against the Rs.396.00 Lakhs with permission to utilize the less tender premium an amount of Rs.47.68 Lakhs for Bridge part and Rs.28.65 Lakhs for Check dam part as thereby over all cost of bridge and checkdam is Rs.936.00 Lakhs within the sanctioned Re- Revised Administrative Sanction amount vide reference 1st read above. The excess amount for Bridge work shall be met from the State Plan grant and savings in other works of NABARD.

3. Government after careful examination of the proposal, hereby modify the work towards construction of Bridge for Rs.585.00 Lakhs against the Rs.540.00 Lakhs and towards Check-dam work for Rs.351.00 Lakhs as against the Rs.396.00 Lakhs with permission to utilize the less tender premium an amount of Rs.47.68 Lakhs for Bridge part and Rs.28.65 Lakhs for Check dam part as thereby over all cost of bridge and checkdam is Rs.936.00 Lakhs within the sanctioned Re-Revised Administrative Sanction amount vide reference 1st read above. The excess amount for Bridge work shall be met from the State Plan grant and savings in other works of NABARD.

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of the Finance (PF) Department vide their U.O.No.5324/88/PF(NABARD)/2017, dt.6.05.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.P.SINGH
CHIEF SECRETARY TO GOVERNMENT &
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)**

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Accountant General, Telangana, Hyderabad.

The District Treasury Officer, Siricilla District.

The OSD to Hon'ble M(PR&RD)

//FORWARD BY ORDER//

SECTION OFFICER